ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title: Whitman 20-Inch Force Main Replacement Report #: EP - 5-26-2023
CWSRF - 6885
Project Location: Brockton, MA, and From: 5/22/2023 Week: 51
Whitman, MA
Client: Whitman, MA To: 5/26/2023 Engineer Project #: 279-1901
On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1. On Monday (5/22), C. Naughton's crew was on site at Auburn Street Pump Station to prep for the
bypass work originally scheduled for Tuesday (5/23). The crew exposed the existing 20" DI force main
towards Auburn Street, and it was found to be highly corroded and pitted. The Town DPW and EP
personnel were on-site and determined that this section of the 20" DI existing force main will have
to be replaced. The bypass work was therefore rescheduled until further notice.

2. On Tuesday (5/23), C. Naughton worked on the Auburn Street West PS and East PS force main tie-in
connections. The crew also installed concrete cradles at the tees inside the cleanout manhole near
the Boyer Property on Auburn Street and the air release manhole at 1199 Auburn Street.

3. On Wednesday (5/24), C. Naughton worked on installing conduit for the new flow meter near the
Auburn Street West Pump Station. The crew also installed a concrete cradle and valve at the air
release manhole at the landfill off Thatcher Street and a concrete cradle and thrust block at the
cleanout manhole at Southfield/Hopkins Road intersection.

4. On Thursday (5/25), C. Naughton worked on installing a 20" gate valve off the new 20" PVC force
main on Southfield Drive. The crew also worked on installing concrete cradles/thrust blocks at the
cleanout manhole at the Thatcher Street junkyard, at the air release manhole on Thatcher Street,
and at the cleanout manhole near the Boyer property on Auburn Street.

5. On Friday (5/26), C. Naughton's crew is working on installing a concrete cradle at manhole at the
easement off Thatcher Street.

6. All areas will be backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will continue on-site work next week (week of 5/29/23). No work activities will be
performed on Monday, 5/29, in observance of Memorial Day. The work activities that will be
performed next week include the following:

1. Continue work at the Auburn Street Pump Station.
2. Continue installation of concrete cradles and thrust blocks at air release/cleanout manholes.

2. Daily traffic updates to the Town's project website will be posted to alert residents of any planned
roadway closures and detours.
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Photo 1: Excavation to Expose Existing Photo 2: Excavation to Expose Pipes at
Force Main at Auburn Street PS Auburn Street East PS
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Photo 3: Flow Meter Conduits and Photo 4: Concrete Cradle Installation
Cables Installation
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Prepared By: Javier Avila, Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew T. Grota, Project Manager, Environmental Partners Group, LLC




